
 

 

 
 

WEEKLY CONSTRUCTION UPDATE 
 

Project Title:      Whitman 20-Inch Force Main Replacement 
                              CWSRF – 6885 

Report #:   EP – 1-13-2023 

Project Location:  Brockton, MA   
and Whitman, MA 

From:  1/9/2023 Week:           38 

Client:  Whitman, MA To:       1/13/2023 Engineer Project #:  279-1901 

On-Site Engineer: Bob Fitzgerald, 
Environmental Partners 

Contact: (508) 776-7556  

Contractor: C. Naughton Corp.   

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK: 
 

1. C. Naughton had one crew begin the installation of the 20-inch HDPE sewer force main in the cross-country 
easement through the Thatcher Street Landfill this past week. Approximately 352 ft of sewer force main 
was installed this week.  
 

2. C. Naughton’s crew crossed the new 20-inch HDPE sewer main inside a 24-inch DI sleeve over the City of 
Brockton’s 36-inch water main in the cross-country easement on Tuesday 1/10. C. Naughton’s crew also 
repaired a damaged section of 6” DI water main with new 6” DI, associated DI fittings and solid sleeve 
coupling on Thursday 1/12.  
 

3. All areas were backfilled and compacted prior to leaving for the weekend.  
 

 

WEEK LOOK-AHEAD SCHEDULE: 
 

1. C. Naughton will have one crew on-site next week (week of 1/16/2023) to continue the installation of the 
20-inch HDPE sewer force main in the cross-country easement through the Thatcher Street Landfill. 
 

2. C. Naughton anticipates having one crew on-site in January working in the cross-country easement through 
the Thatcher Street Landfill. Representatives from MassDEP and the City of Brockton’s landfill 
subconsultant (CEC) will be on-site to observe work in the landfill easement.  
 

3. C. Naughton will relocate their crew over to Auburn Street once the landfill easement work is completed 
to finish installation of all cleanout / air release valve manhole fittings.  

 
 



 

 

 
 
 

PROJECT PHOTOS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
                                                                                                                            
 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Prepared By:  Andrew Grota, Project Manager, Environmental Partners Group, LLC 

 

Photo 1: DI Sleeve for HDPE Force Main at 36-
Inch Water Main Crossing 

Photo 2: Trench Backfill Restoration in 
Landfill Easement 

Photo 3: Fusing of HDPE Pipe in Landfill 
Easement 
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